

Team: GoalWise · **Week:** 5 · **Date:** Aug 9, 2026 · **Members reporting:** Nati, Vishal, Ashutosh, Thanh

1. Done since last stand-up

- Completed **SRS v2.0**, including requirement refinements and new **UI mockups** representing the planned GoalWise user experience.
- Completed the **SPMP**, including the project schedule, development milestones, responsibilities, risk planning, and testing strategy.
- Built the **first implementation increment — GoalWise backend v0.1.0** — establishing the initial backend functionality for local development.
- Began implementing the **frontend/UI** based on the mockups defined in SRS v2.0.
- Established the versioning approach for development: **0.x.0 releases for local development**, leading toward **v1.0.0 as the first deployed version**.

2. Plan for next week

- Continue frontend implementation and integrate the UI with the existing **v0.1.0 backend** — Nati, Ashutosh.
- Test the core GoalWise workflow end-to-end and continue iterating through local **0.x.0 development versions** — Nati, Thanh.
- Maintain documentation and track implementation against the completed SRS/SPMP — Vishal, Thanh.
- If the core functionality is stable, prepare and deploy **GoalWise v1.0.0** for hosted testing — Nati.
- After the basic workflow is stable, begin UI refinement and implementation of additional features such as the **AI summarizer** — Nati, Ashutosh.

3. Blockers / risks / help needed

- **No current blockers.**
- **Risk:** Adding UI refinements and AI functionality too early could slow down delivery of the core application.
- **Mitigation:** Complete and test the core workflow through the local 0.x.0 iterations before prioritizing secondary features and the v1.0.0 deployment.

4. Member contributions

- **Vishal** — did: contributed to **SRS v2.0**, UI mockup refinement, and completion of the **SPMP** · next: maintain project documentation and track implementation against planned milestones.
- **Nati** — did: completed the initial **backend v0.1.0** and contributed to technical planning in the SRS/SPMP · next: integrate frontend/backend, test the core workflow, and prepare the **v1.0.0 deployment**.
- **Ashutosh** — did: contributed to **SRS v2.0**, created/refined the **UI mockups**, and began frontend implementation · next: continue frontend development and refine the UI as functionality is integrated.
- **Thanh** — did: contributed significantly to the **SPMP**, including planning, risks, testing, and deliverable tracking · next: track implementation progress and support testing against project requirements.

5. Deliverable status

- **SRS v2.0** — completed, including UI mockups.
- **SPMP** — first complete version completed.
- **Implementation increment** — backend **v0.1.0 working locally**; frontend implementation in progress.
- **Deployment** — **v1.0.0 planned** once the core frontend/backend workflow is integrated and tested.

6. AI & tools note

- Used AI to assist with **backend implementation, UI iteration, development planning, and documentation refinement**.
- AI-generated code and design suggestions were reviewed against the **SRS v2.0, SPMP, and system architecture** rather than being accepted directly.
- The team kept the core financial logic deterministic rather than relying on AI-generated financial decisions. AI functionality, such as the planned summarizer, is being treated as a secondary feature after the core workflow is stable.
- **Repo:** <https://github.com/NatiSeifu/goal-wise>